COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 01/ 2002

ESTI MATE SUMVARY 12: 36: 20
CONTI D: C13244 ESTI MATE NO. 0010 PROG SPEC YR: 1999
PCN: 13244-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TINE CHARGED: 244.0 DAYS TIMVE ALLOW 301 WORK DAYS
| - 25/ BROADWAY VI ADUCT/ PH | PERCENT TIME:  81.06 ORI G TI ME ALLOW 261 WORK DAYS
PROJIECT NO. I M 0252- 336
| - 25/ BROADVWAY VI ADUCT/ PH |
NAVE OF ROAD: I-25
PROQJIECT COUNTI ES: DENVER
CONTRACTOR:
SOUTHEAST CORRI DOR CONSTRUCTORS PAY PERI OD ENDI NG 11/ 01/ 2002 DATE TI ME STARTED 11/12/2001
7200 S. ALTON WAY DATE LET 08/ 23/ 2001 DATE WORK BEGAN
DATE AWARDED 09/ 18/ 2001 DATE TI ME SToPPED 01/17/2003
DATE CONTRACT EXECUTED  10/22/2001 DATE ACCEPTED 01/17/ 2003
ENGLEWOOD CO 80112 303/ 979- 9330 DATE NOTI CE TO PROCEED 11/12/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 6, 138,522.09 PARTI Cl PATI NG $ 5, 536, 370. 32 $ 575, 610. 47
AWARD PRQJECT AM: $ 5, 750, 134. 00 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 90. 19% TOTAL EARNI NGS 5, 536, 370. 32 575, 610. 47
FUNDS AVAI LABLE: $ 602, 151,77 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5, 536, 370. 32 575, 610. 47
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -32,476.08 8, 925. 03
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 5,503, 894. 24 584, 535. 50
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0.00
ANOUNT DUE 5,503, 894. 24 584, 535. 50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 584, 535. 50

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13244 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13244-BI D ESTI MATE RUN 11/ 01/ 2002
PRQJECT: I M 0252- 336 ESTI MATE NO. 0010 12: 36: 20
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00001 REMOVAL OF STRUCTURE 3. 000 3. 000
EACH 0. 000 0. 00
700. 00000 3. 000 2, 100. 00
0010 202-00030 REMOVAL COF WATER SERVI CE 1.000 1. 000
EACH 0. 000 0. 00
800. 00000 1.000 800. 00
0015 202- 00035 REMOVAL OF PI PE 34. 000 34. 000
LF 0. 000 0. 00
20. 00000 34. 000 680. 00
0020 202-00200 REMOVAL CF S| DEWALK 1,137.000 1,130. 000
SY 0. 000 0. 00
6. 00000 1, 130. 000 6, 780. 00
0025 202-00203 REMOVAL OF CURB AND GUTTER 1, 540. 000 1, 497. 000
LF 0. 000 0. 00
3. 00000 1, 497. 000 4,491. 00
0030 202-00210 REMOVAL COF CONCRETE PAVEMENT 633. 000 621. 000
SY 0. 000 0. 00
11. 00000 621. 000 6, 831. 00
0035 202-00220 REMOVAL OF ASPHALT NAT 1,077.000 1,077.000
SY 0. 000 0. 00
12. 00000 1,077.000 12,924.00
0040 202-00250 *REMOVAL OF PAVEMENT MARKI NG 1, 555. 000 910. 000
SF 0. 000 0. 00
3. 00000 910. 000 2,730.00
0045 202- 00805 *REMOVAL OF OVERHEAD SI GN STRUCTURE 2.000 2.000
EACH 0. 000 0. 00
3, 300. 00000 2.000 6, 600. 00
0050 202-00810 *REMOVAL OF GROUND SI GN 6. 000 6. 000
EACH 0. 000 0. 00
85. 00000 6. 000 510. 00
0055 202-00821 *REMOVAL OF SI GN PANEL 1. 000 1.000
EACH 0. 000 0. 00

500. 00000 1. 000 500. 00



CONTI D: C13244 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13244-BI D ESTI MATE RUN 11/ 01/ 2002
PRQJECT: | M 0252- 336 ESTI MATE NO 0010 12: 36: 20

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-00828 *REMOVAL OF TRAFFIC SI GNAL EQUI PNENT 1. 000 1. 000
LS 0. 000 0.00
2, 700. 00000 1. 000 2, 700. 00
0065 202-01000 *REMOVAL OF FENCE 2,072. 000 1, 667. 000
LF 0. 000 0. 00
5. 00000 1, 667. 000 8, 335. 00
0070 202-04005 CLEAN VALVE BOX 1. 000 1. 000
EACH 0. 000 0.00
200. 00000 1. 000 200. 00
0075 203-00060 EMBANKMENT MATERI AL ( COVPLETE I N PLACE) 6, 062. 000 4,024. 000
cy 0. 000 0. 00
11. 00000 4, 024. 000 44, 264. 00
0080 203-01500  BLADI NG 181. 000 170. 500
HOUR 0. 000 0.00
85. 00000 170. 500 14, 492. 50
0085 203-01550  DOZI NG 67. 000 46. 500
HOUR 0. 000 0. 00
95. 00000 46. 500 4,417.50
0090 203-01597  POTHOLI NG 454, 000 355. 000
HOUR 0. 000 0.00
150. 00000 355. 000 53, 250. 00
0095 206-00000  STRUCTURE EXCAVATI ON 6, 770. 000 6, 770. 000
cy 0. 000 0. 00
7. 00000 6, 770. 000 47, 390. 00
0100 206-00065  STRUCTURE BACKFI LL (FLOW FILL) 395. 000 265. 000
cy 0. 000 0. 00
55. 00000 265. 000 14, 575. 00
0105 206-00100  STRUCTURE BACKFILL (CLASS 1) 18, 075. 000 18, 075. 000
cy 0. 000 0. 00
12. 00000 18, 075. 000 216, 900. 00
0110 206-00360  * MECHANI CAL REI NFORCEMENT OF SOl L 12, 325. 000 12, 325. 000
cy 0. 000 0. 00
6. 00000 12, 325. 000 73, 950. 00



CONTI D: C13244 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13244-BI D ESTI MATE RUN 11/ 01/ 2002
PRQJECT: | M 0252- 336 ESTI MATE NO 0010 12: 36: 20

CURRENT qQry/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 206-00510 FILTER MATERI AL (CLASS A) 0. 000 0. 000
cY 0. 000 0.00
70. 00000 0. 000 0. 00
0120 206-01781  *SHORI NG ( AREA 1) 1. 000 1. 000
LS 0. 000 0.00
100, 000. 00000 1. 000 100, 000. 00
0125 206-01782  *SHORI NG ( AREA 2) 1. 000 1. 000
LS 0. 000 0.00
80, 000. 00000 1. 000 80, 000. 00
0130 207-00205 TOPSO L 366. 000 0. 000
cy 0. 000 0.00
14. 00000 0. 000 0. 00
0135 207-00405 TOPSO L (SPECI AL) 0. 000 0. 000
cY 0. 000 0.00
12. 00000 0. 000 0. 00
0140 208-00020 SILT FENCE 374.000 114. 000
LF 0. 000 0.00
5. 00000 114. 000 570. 00
0145 208-00050  STORM DRAIN | NLET PROTECTI ON 11. 000 8. 000
EACH 0. 000 0.00
500. 00000 8. 000 4, 000. 00
0150 208-00070  STABI LI ZED CONSTRUCTI ON ENTRANCE 2. 000 2.000
EACH 0. 000 0.00
1, 200. 00000 2.000 2, 400. 00
0155 208-00100  SEDI MENT REMOVAL AND DI SPOSAL 1. 000 0. 000
LS 0. 000 0.00
2, 500. 00000 0. 000 0. 00
0160 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 0.839
LS 0.077 462.00
6, 000. 00000 0.916 5, 496. 00
0165 210-00015 RESET END SECTI ON 0. 000 0. 000
EACH 0. 000 0.00
250. 00000 0. 000 0. 00



CONTI D: C13244 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13244-BI D ESTI MATE RUN 11/ 01/ 2002
PRQJECT: I M 0252- 336 ESTI MATE NO. 0010 12: 36: 20
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 210-00035 RESET WATER METER 4.000 4.000
EACH 0. 000 0. 00
1, 500. 00000 4. 000 6, 000. 00
0175 210-00050 RESET FI RE HYDRANT 1. 000 1. 000
EACH 0. 000 0. 00
1, 900. 00000 1. 000 1, 900. 00
0180 210-01011  *RESET GATE 0. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0185 210-04010  ADJUST MANHOLE 1. 000 1. 000
EACH 0. 000 0. 00
650. 00000 1. 000 650. 00
0190 210-04015 MODI FY MANHOLE 5. 000 5. 000
EACH 0. 000 0. 00
380. 00000 5. 000 1, 900. 00
0195 210-04050 ADJUST VALVE BOX 1. 000 1. 000
EACH 0. 000 0. 00
600. 00000 1. 000 600. 00
0200 212-00006  SEEDI NG ( NATI VE) 0. 500 0. 000
ACRE 0. 000 0. 00
420. 00000 0. 000 0. 00
0205 212-01200 LANDSCAPE RESTORATI ON 1. 000 0. 550
LS 0. 000 0. 00
15, 000. 00000 0. 550 8, 250. 00
0210 213-00002  MULCHI NG (WEED FREE HAY) 0. 500 0. 000
ACRE 0. 000 0. 00
500. 00000 0. 000 0. 00
0215 213-00061  MJILCH TACKI FI ER 50. 000 0. 000
LB 0. 000 0. 00
5. 00000 0. 000 0. 00
0220 250-00050  *MONI TORI NG TECHNI CI AN 186. 000 186. 000
HOUR 0. 000 0. 00
35. 00000 186. 000 6, 510. 00



CONTI D: C13244 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13244-BI D ESTI MATE RUN 11/ 01/ 2002
PRQJECT: | M 0252- 336 ESTI MATE NO 0010 12: 36: 20

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 250-00100  *ENVI RONVENTAL HEALTH AND SAFETY 1. 000 0.500
LS 0. 250 1, 750. 00
7, 000. 00000 0. 750 5, 250. 00
0230 250-00110 *HEALTH AND SAFETY OFFI CER 98. 000 96. 500
HOUR 0. 000 0.00
65. 00000 96. 500 6, 272. 50
0235 250-00120 *MATERI AL SAMPLI NG AND DELI VERY 59. 000 55. 000
EACH 0. 000 0.00
60. 00000 55. 000 3, 300. 00
0240 250- 00200 MATERI AL HANDLI NG ( STOCKPI LE) 565. 000 565. 000
cy 0. 000 0.00
2.00000 565. 000 1, 130. 00
0245 250-00210 *SOLI D WASTE DI SPOSAL 14, 041. 000 4,393. 000
cY 0. 000 0.00
11. 00000 4,393. 000 48, 323. 00
0250 304- 06000 AGGREGATE BASE COURSE (CLASS 6) 7,176.920 6, 844. 540
TON 0. 000 0.00
15. 00000 6, 844. 540 102, 668. 10
0255 403-00720  HOT BI TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 234.030 203. 030
TON 0. 000 0.00
125. 00000 203. 030 25, 378. 75
0260 403-33871  HOT BI TUM NOUS PAVEMENT (GRADING S) (100) (PG 76-28) 3,352.320 3,275.770
TON 0. 000 0.00
65. 00000 3, 275. 770 212, 925. 05
0265 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 202. 000 186. 500
GAL 0. 000 0.00
1. 00000 186. 500 186. 50
0270 412-00600 *CONCRETE PAVEMENT (6 | NCH) 315. 000 156. 000
sy 0. 000 0.00
35. 00000 156. 000 5, 460. 00
0275 412-01200 *CONCRETE PAVEMENT (12 | NCH) 349. 000 349. 000
Sy 0. 000 0.00
55. 00000 349. 000 19, 195. 00



CONTI D: C13244 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13244-BI D ESTI MATE RUN 11/ 01/ 2002
PRQJECT: | M 0252- 336 ESTI MATE NO 0010 12: 36: 20

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 420-00110  GEOTEXTILE (DRAI NAGE) (CLASS A) 213.000 213. 000
5% 0. 000 0.00
2. 00000 213. 000 426. 00
0285 503-00048  *DRILLED CAI SSON (48 | NCH) 21. 000 21. 000
LF 0. 000 0. 00
175. 00000 21. 000 3, 675. 00
0290 504-04420 *PRECAST PANEL FACI NG 12, 256. 000 10, 858. 000
SF 785. 000 9, 420. 00
12. 00000 11, 643. 000 139, 716. 00
0295 504-05100  GEOTEXTILE WRAP OF EXI STI NG Pl ER BENTS 12. 000 12. 000
EACH 0. 000 0. 00
1, 900. 00000 12. 000 22, 800. 00
0300 506-00209 RIPRAP (9 | NCH) 0. 000 0. 000
cy 0. 000 0. 00
50. 00000 0. 000 0. 00
0305 507-00100 CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED) 0. 000 0. 000
cy 0. 000 0. 00
800. 00000 0. 000 0. 00
0310 507-00350 GROUTED RI PRAP SLOPE AND DI TCH PAVI NG 0. 000 0. 000
cy 0. 000 0. 00
140. 00000 0. 000 0. 00
0315 507-00400  BI TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 0. 000 0. 000
TON 0. 000 0. 00
180. 00000 0. 000 0. 00
0320 603-01155 15 | NCH REI NFORCED CONCRETE PI PE ( COMPLETE | N PLACE) 49. 000 49. 000
LF 0. 000 0.00
80. 00000 49. 000 3, 920. 00
0325 603-01185 18 | NCH REI NFORCED CONCRETE PI PE ( COMPLETE | N PLACE) 1, 092. 000 1, 060. 400
LF 0. 000 0. 00
60. 00000 1, 060. 400 63, 624. 00
0330 603-05018 18 | NCH REI NFORCED CONCRETE END SECTI ON 1. 000 1. 000
EACH 0. 000 0.00
550. 00000 1. 000 550. 00



CONTI D: C13244 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13244-BI D ESTI MATE RUN 11/ 01/ 2002
PRQJECT: | M 0252- 336 ESTI MATE NO 0010 12: 36: 20

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 603-10180 18 | NCH CORRUGATED STEEL PI PE 220. 000 120. 000
LF 0. 000 0.00
55. 00000 120. 000 6, 600. 00
0340 603-30018 18 | NCH STEEL END SECTI ON 6. 000 4. 000
EACH 0. 000 0.00
380. 00000 4. 000 1, 520. 00
0345 603-50008 8 I NCH PLASTIC PI PE 0. 000 0. 000
LF 0. 000 0.00
40. 00000 0. 000 0. 00
0350 604-00305 | NLET TYPE C (5 FOOT) 3. 000 3.000
EACH 0. 000 0.00
2,500. 00000 3. 000 7,500. 00
0355 604-00310 I NLET TYPE C (10 FOOT) 1. 000 1. 000
EACH 0. 000 0.00
3, 400. 00000 1. 000 3, 400. 00
0360 604-00350 | NLET TYPE C ( SPECI AL) 1. 000 0. 000
EACH 0. 000 0.00
3, 700. 00000 0. 000 0.00
0365 604-13005 | NLET TYPE 13 (5 FOOT) 0. 000 0. 000
EACH 0. 000 0.00
3, 800. 00000 0. 000 0. 00
0370 604-19105 INLET TYPE R L 5 (5 FOOT) 2. 000 2.000
EACH 0. 000 0.00
4,100. 00000 2.000 8, 200. 00
0375 604-25006 VANE GRATE | NLET SPECI AL (5 FQOT) 1. 000 1. 000
EACH 0. 000 0.00
3, 100. 00000 1. 000 3, 100. 00
0380 604-30005 MANHOLE SLAB BASE (5 FOOT) 0. 000 0. 000
EACH 0. 000 0.00
3, 100. 00000 0. 000 0.00
0385 604-30010 MANHOLE SLAB BASE (10 FQOT) 7.000 5. 000
EACH 0. 000 0.00
4,200. 00000 5. 000 21, 000. 00



CONTI D: C13244 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13244-BI D ESTI MATE RUN 11/ 01/ 2002
PRQJECT: | M 0252- 336 ESTI MATE NO 0010 12: 36: 20

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 606-00465 GUARDRAIL TYPE 4 ( PRECAST- PORTABLE) 1, 092. 000 1, 092. 000
LF 0. 000 0. 00
21. 00000 1, 092. 000 22,932.00
0395 607-11525 *FENCE (PLASTI Q) 5, 440. 000 4,025. 000
LF 200. 000 450. 00
2. 25000 4,225,000 9, 506. 25
0400 607-53173  *FENCE CHAIN LINK (SPECI AL) (72 | NCH) 4, 470. 000 4, 470. 000
LF 0. 000 0. 00
9. 00000 4, 470. 000 40, 230. 00
0405 607-53184  *FENCE CHAIN LINK (84 | NCH) 377. 000 377. 000
LF 0. 000 0. 00
19. 00000 377. 000 7,163. 00
0410 608-00006 *CONCRETE SI DEWALK (6 | NCH) 753. 000 753. 000
5% 0. 000 0. 00
33. 00000 753. 000 24, 849. 00
0415 608-00010 *CONCRETE CURB RAMP 56. 000 56. 000
sy 0. 000 0. 00
60. 00000 56. 000 3, 360. 00
0420 608-01000  BI TUM NOUS S| DEWALK 208. 040 208. 040
TON 0. 000 0. 00
110. 00000 208. 040 22, 884. 40
0425 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1, 355. 000 1, 235. 000
LF 0. 000 0. 00
15. 00000 1, 235. 000 18, 525. 00
0430 609-60011 CURB TYPE 6 (SECTION M 0. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0435 613-00200 *2 | NCH ELECTRI CAL CONDUI T 839. 000 839. 000
LF 0. 000 0. 00
21. 00000 839. 000 17, 619. 00
0440 613-00300 *3 | NCH ELECTRI CAL CONDUI T 1, 335. 000 1, 102. 000
LF 233. 000 5, 359. 00
23. 00000 1, 335. 000 30, 705. 00



CONTI D C13244 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 13244-BI D ESTI MATE RUN 11/ 01/ 2002
PRQJECT: | M 0252- 336 ESTI MATE NO 0010 12: 36: 20
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 613-10000 *W RI NG 1.000 0.500
LS 0. 000 0. 00
15, 000. 00000 0. 500 7,500. 00
0450 613-35130 *L1 GHT STANDARD STEEL HI GH MAST (130 FOOT) 2.000 1.000
EACH 1. 000 27, 000. 00
27, 000. 00000 2.000 54, 000. 00
0455 613-45000 *Hl GH MAST FOUNDATI ON 2.000 2.000
EACH 0. 000 0. 00
8, 500. 00000 2.000 17, 000. 00
0460 613-50000 *LOWERI NG DEVI CE 2.000 1.000
EACH 1. 000 6, 500. 00
6, 500. 00000 2.000 13, 000. 00
0465 613-50100 *LI GHTI NG CONTROL CENTER 2.000 1. 000
EACH 1. 000 4, 500. 00
4,500. 00000 2.000 9, 000. 00
0470 613-50150 * SECONDARY SERVI CE PEDESTAL 3. 000 2.000
EACH 1. 000 800. 00
800. 00000 3. 000 2, 400. 00
0475 613-50200 *LI GHTI NG SYSTEM 1.000 1. 000
EACH 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
0480 613-70250 *LUM NAI RE Hl GH PRESSURE SODI UM (250 WATT) 2.000 2.000
EACH 0. 000 0. 00
2, 600. 00000 2.000 5, 200. 00
0485 613-71000 *LUM NAI RE HI GH PRESSURE SCDI UM (1000 WATT) 6. 000 3. 000
EACH 3. 000 3, 750. 00
1, 250. 00000 6. 000 7, 500. 00
0490 613-72150 *LUM NAI RE H GH PRESSURE SODI UM (WALL TYPE) (150 WATT) 2.000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0.00
0495 614-00011 *SI GN PANEL (CLASS 1) 97. 000 76.500
SF 0. 000 0. 00

15. 00000 76.500 1, 147.50



CONTI D C13244 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 13244-BI D ESTI MATE RUN 11/ 01/ 2002
PRQJECT: | M 0252- 336 ESTI MATE NO 0010 12: 36: 20
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 614-00012  *SIGN PANEL (CLASS I1) 0. 000 0. 000
SF 0. 000 0.00
20. 00000 0. 000 0. 00
0505 614-00013  *SI GN PANEL (CLASS I11) 364. 000 364. 000
SF 0. 000 0. 00
25. 00000 364. 000 9, 100. 00
0510 614-00035  *SI GN PANEL (SPECIAL) 120. 000 120. 000
SF 0. 000 0.00
20. 00000 120. 000 2, 400. 00
0515 614-00044  *TI MBER SI GN POST 4X4 | NCH 265. 000 265. 000
LF 0. 000 0. 00
14. 00000 265. 000 3,710. 00
0520 614-01552  *STEEL SIGN POST (2.5 I NCH ROUND) (SLI PBASE) 0. 000 0. 000
LF 0. 000 0.00
25. 00000 0. 000 0. 00
0525 614-07105  *MODI FI CATION OF SI GN LEGEND 4.000 4.000
EACH 0. 000 0. 00
450. 00000 4.000 1, 800. 00
0530 614-60300 *CANTI LEVER STRUCTURE (30 TO LESS THAN 35 FOOT FRAME) 1. 000 1. 000
EACH 0. 000 0.00
25, 000. 00000 1. 000 25, 000. 00
0535 614-70117  *PEDESTRIAN SI GNAL FACE (16) 6. 000 6. 000
EACH 0. 000 0. 00
1, 100. 00000 6. 000 6, 600. 00
0540 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 9. 000 9. 000
EACH 0. 000 0.00
1, 000. 00000 9. 000 9, 000. 00
0545 614-70560 *TRAFFIC SI GNAL FACE (12-12-12-12-12) 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3,000. 00
0550 614-72855 *TRAFFIC S| GNAL CONTROLLER CABI NET 1. 000 1. 000
EACH 0. 000 0.00

10, 000. 00000 1. 000 10, 000. 00



CONTI D C13244 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 13244-BI D ESTI MATE RUN 11/ 01/ 2002
PRQJECT: | M 0252- 336 ESTI MATE NO 0010 12: 36: 20
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 614-72875  *LOOP DETECTOR W RE 190. 000 190. 000
LF 0. 000 0.00
2. 50000 190. 000 475. 00
0560 614-72886  *| NTERSECTI ON DETECTI ON SYSTEM ( CAVERA) 1. 000 1. 000
EACH 0. 000 0.00
18, 000. 00000 1. 000 18, 000. 00
0565 614-81000 *TRAFFI C SI GNAL- LI GHT POLE STEEL 1. 000 1. 000
EACH 0. 000 0.00
8, 000. 00000 1. 000 8, 000. 00
0570 614-81010 *TRAFFIC SI GNAL- LI GHT POLE STEEL (1 MAST ARM 1. 000 1. 000
EACH 0. 000 0.00
1, 700. 00000 1. 000 1, 700. 00
0575 614-85362  *TRAFFIC SI GNAL- LI GHT SPAN W RE POLE (12 | NCH) 2. 000 2. 000
EACH 0. 000 0.00
3, 200. 00000 2.000 6, 400. 00
0580 614-86238 *TRAFFIC S| GNAL CONTROLLER (SOLI D STATE) 1. 000 1. 000
( FULL- ACTUATED)
EACH 0. 000 0.00
4, 000. 00000 1. 000 4, 000. 00
0585 619-06060 6 | NCH DUCTILE | RON PI PE 60. 000 60. 000
LF 0. 000 0.00
75. 00000 60. 000 4,500. 00
0590 621-00700  PEDESTRI AN PATHWAY 1. 000 0. 000
LS 0. 000 0.00
3, 000. 00000 0. 000 0. 00
0595 622-00270  BOLLARD 0. 000 0. 000
EACH 0. 000 0.00
360. 00000 0. 000 0.00
0600 625-00000  CONSTRUCTI ON SURVEYI NG 1. 000 0. 900
LS 0. 050 3, 250. 00
65, 000. 00000 0. 950 61, 750. 00
0605 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00

495, 000. 00000 1. 000 495, 000. 00



CONTI D C13244 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 13244-BI D ESTI MATE RUN 11/ 01/ 2002
PRQJECT: | M 0252- 336 ESTI MATE NO 0010 12: 36: 20
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0610 627-00012 * PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 50. 000 50. 000
GAL 0. 000 0. 00
210. 00000 50. 000 10, 500. 00
0615 627-30205 * THERMOPLASTI C PAVEMENT MARKI NG (WORD- SYMBOL) 106. 000 106. 000
SF 0. 000 0.00
15. 00000 106. 000 1, 590. 00
0620 627-30210 * THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOPLI NE) 1, 281. 000 1, 281. 000
SF 0. 000 0. 00
5. 00000 1, 281. 000 6, 405. 00
0625 629-01001 SURVEY MONUMENT (TYPE 1) 6. 000 0. 000
EACH 6. 000 1, 650. 00
275. 00000 6. 000 1, 650. 00
0630 630- 00000 *FLAGGE NG 1, 144. 000 840. 000
HOUR 104. 500 2,508. 00
24.00000 944. 500 22,668. 00
0635 630-00003 *UNI FORVED TRAFFI C CONTROL 149. 000 111. 000
HOUR 38. 000 2, 660. 00
70. 00000 149. 000 10, 430. 00
0640 630-00007 TRAFFI C CONTROL | NSPECTI ON 89. 000 58. 000
DAY 13. 000 520. 00
40. 00000 71.000 2,840.00
0645 630-00012 TRAFFI C CONTROL MANAGEMENT 165. 000 158. 000
DAY 7.000 420. 00
60. 00000 165. 000 9, 900. 00
0650 630-80001 *FLASHI NG BEACON ( PORTABLE) 0. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0.00
0655 630-80335 *BARRI CADE (TYPE 3 M A) ( TEMPORARY) 10. 000 9. 000
EACH 0. 000 0.00
110. 00000 9. 000 990. 00
0660 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 2.000 1. 800
EACH 0. 000 0. 00

220. 00000 1. 800 396. 00



CONTI D: C13244 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 13244-BI D ESTI MATE RUN 11/ 01/ 2002
PRQJECT: | M 0252- 336 ESTI MATE NO 0010 12: 36: 20

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0665 630-80337 *BARRI CADE (TYPE 3 M C) (TEMPORARY) 0. 000 0. 000
EACH 0. 000 0.00
440. 00000 0. 000 0. 00
0670 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 73. 000 65. 700
EACH 0. 000 0.00
65. 00000 65. 700 4,270. 50
0675 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 43. 000 38. 700
EACH 0. 000 0.00
100. 00000 38. 700 3, 870. 00
0680 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 0. 000 0. 000
EACH 0. 000 0.00
110. 00000 0. 000 0. 00
0685 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 126. 000 113. 400
SF 0. 000 0.00
25. 00000 113. 400 2, 835. 00
0690 630-80358  * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 5. 000 4.500
TYPE
) EACH 0. 000 0.00
1, 600. 00000 4. 500 7, 200. 00
0695 630-80359  *PORTABLE MESSAGE S| GN PANEL 44.000 32. 000
DAY 12. 000 1, 500. 00
125. 00000 44.000 5, 500. 00
0700 630-80360 *DRUM CHANNELI ZI NG DEVI CE 321.000 288. 900
EACH 0. 000 0.00
60. 00000 288. 900 17, 334. 00
0705 630-80370 CONCRETE BARRI ER ( TEMPORARY) 444,000 399. 600
LF 0. 000 0.00
2.00000 399. 600 799. 20
0710 630-80380 *TRAFFI C CONE 350. 000 315. 000
EACH 0. 000 0.00
11. 00000 315. 000 3, 465. 00
0715 630-85010  *| MPACT ATTENUATOR ( TEMPORARY) 1. 000 0. 900
EACH 0. 000 0.00
27, 000. 00000 0. 900 24, 300. 00
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PCN: 13244-BI D ESTI MATE RUN 11/ 01/ 2002
PRQJECT: | M 0252- 336 ESTI MATE NO 0010 12: 36: 20
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0720 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0725 700-70011 F/ A PARTNERI NG 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0730 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0.00
0735 700-70022 F/A QIT PILOT 10, 488. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0740 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0745 700-70042  F/ A RAI LROAD FLAGG NG 99, 717. 960 80, 654. 890
FA 17,521. 570 17,521. 57
1. 00000 98, 176. 460 98, 176. 46
0750 700-70060 F/ A ADJUST UTILITIES 21, 676. 570 21, 676. 570
FA 0. 000 0.00
1. 00000 21, 676. 570 21, 676. 57
0755 700-70074  F/ A OBTAIN POAER FROM EXCEL ENERGY 9, 309. 470 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0760 700-70240 F/ A SEVER TAPS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0765 700-70260 F/ A WATER TAPS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0770 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
FA 0. 000 0.00

1. 00000 0. 000 0. 00
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PCN: 13244-BI D ESTI MATE RUN 11/ 01/ 2002
PRQJECT: | M 0252- 336 ESTI MATE NO 0010 12: 36: 20

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0775 700-70589  F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 24, 424. 540 24, 624. 200
F A 0. 000 0.00
1. 00000 24, 624. 200 24, 624. 20
0885 210-00750 RES LI GHT STANDARD 2. 000 2.000
EACH 0. 000 0.00
2, 387. 50000 2.000 4,775. 00
0890 900- 00007  ADDED | TEM (EACH)/ RESET PULL BOX 1. 000 1. 000
EACH 0. 000 0.00
2,097. 50000 1. 000 2, 097. 50
0895 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON -260. 000 -220. 000
DOL 0. 000 0.00
1. 00000 -220. 000 -220. 00
0900 900- 00007  ADDED | TEM (EACH)/ SEVER TAP 1. 000 1. 000
EACH 0. 000 0.00
8, 954. 00000 1. 000 8, 954. 00
0905 900- 00007 ADDED | TEM (EACH)/ WATER TAP 1. 000 1. 000
EACH 0. 000 0.00
6, 140. 00000 1. 000 6, 140. 00
0910 900- 00007  ADDED | TEM (EACH)/ 18 FT GATE D ( SPEC) 2.000 2.000
EACH 0. 000 0.00
1, 561. 28000 2.000 3,122.56
0920 900- 00007 ADDED | TEM (EACH)/ RELOCATE WATER LI NE 1. 000 1. 000
EACH 0. 000 0.00
3, 914. 00000 1. 000 3, 914. 00
0925 900- 00014  ADDED | TEM (LUMP SUM/ MODI FY DRAI NAGE 1. 000 1. 000
LS 0. 000 0.00
4, 650. 00000 1. 000 4, 650. 00
0930 609-71000 CURB ( SPECI AL) 112. 000 112. 000
LF 0. 000 0.00
22.00000 112. 000 2, 464. 00
0935 420-00500  GEOTEXTI LE (PAVI NG 630. 000 630. 000
Sy 0. 000 0.00
2.00000 630. 000 1, 260. 00
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PCN: 13244-BI D ESTI MATE RUN 11/ 01/ 2002
PRQJECT: | M 0252- 336 ESTI MATE NO 0010 12: 36: 20

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0940 900- 00014  ADDED | TEM (LUMP SUM)/ RELOCATE PEDESTRI AN POLE 1. 000 1. 000
LS 0. 000 0.00
5, 500. 00000 1. 000 5, 500. 00
0945 900- 00014  ADDED | TEM (LUMP SUM) / 0. 000 1. 000
LS 0. 000 0.00
14, 134. 00000 1. 000 14, 134. 00
0950 900- 00014  ADDED | TEM (LUMP SUM/ GATE ( SPEC) 1. 000 1. 000
LS 0. 000 0.00
4, 600. 00000 1. 000 4, 600. 00
0955 900- 00014  ADDED | TEM (LUMP SUM)/ RELOCATE POVER LI NE 1. 000 1. 000
LS 0. 000 0.00
3, 400. 00000 1. 000 3, 400. 00
0960 900- 00007  ADDED | TEM (EACH)/ REMOVE LI GHT POLE STANDARC 5. 000 5. 000
EACH 0. 000 0.00
450. 00000 5. 000 2, 250. 00
0965 900-00014 *ADDED | TEM (LUMP SUM)/ RELOCATE CATENARY FOUNDATI ON 1. 000 1. 000
LS 0. 000 0.00
39, 820. 00000 1. 000 39, 820. 00
0970 208-00300 TEMPORARY BERVB 200. 000 200. 000
LF 0. 000 0.00
2.00000 200. 000 400. 00
0975 900-00014  ADDED | TEM (LUMP SUM)/ NO SE NONI TORI NG 1. 000 0. 000
LS 1. 000 1, 870. 00
1, 870. 00000 1. 000 1, 870. 00
0980 900- 00014  ADDED | TEM (LUMP SUM/ LI GHTI NG ( SPECI AL) 1. 000 0. 000
LS 1. 000 1, 210. 00
1, 210. 00000 1. 000 1, 210. 00
0985 202-00033 REM PI PE 1. 000 0. 000
EACH 0. 000 0.00
1, 130. 50000 0. 000 0.00
0990 202-00037 REM OF END SECTI ON 1. 000 0. 000
EACH 0. 000 0.00
250. 00000 0. 000 0. 00
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PCN: 13244-BI D ESTI MATE RUN 11/ 01/ 2002
PRQJECT: | M 0252- 336 ESTI MATE NO 0010 12: 36: 20

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0995 202-04002  CLEAN CULVERT 2.000 0. 000
EACH 0. 000 0.00
1, 030. 00000 0. 000 0. 00
1000 203-00010  UNCL EXCAV (Cl P) 1, 727. 000 0. 000
cy 0. 000 0. 00
13. 50000 0. 000 0. 00
1005 210-04015  MODI FY MANHOLE 1. 000 0. 000
EACH 0. 000 0.00
793. 00000 0. 000 0. 00
1010 420-00110 GEOTEXTILE (DRAIN) (CL A) 60. 000 0. 000
sy 0. 000 0. 00
3..80000 0. 000 0. 00
1015 506-00212 RIPRAP (12 IN) 24. 000 0. 000
cy 0. 000 0. 00
154. 00000 0. 000 0. 00
1020 900- 00012  ADDED | TEM (FOOT)/ 12 | NCH REI NFORED CONCRETE Pl PE 0. 000 0. 000
(Cl P) (SPECI AL)
LF 0. 000 0. 00
68. 00000 0. 000 0. 00
1025 900-00012  ADDED | TEM (FOOT)/ 15 | NCH REI NFORCED CONCRETE Pl PE 18. 000 0. 000
(C1P) (SPECI AL)
LF 0. 000 0.00
88. 00000 0. 000 0. 00
1030 900- 00012  ADDED | TEM (FOOT)/ 18 | NCH REI NFORCED CONCRETE Pl PE 156. 000 0. 000
(Cl P) (SPECI AL)
LF 0. 000 0. 00
90. 00000 0. 000 0. 00
1035 603-01365 36 IN RCP (CIP) 423. 000 0. 000
LF 0. 000 0.00
265. 00000 0. 000 0. 00
1040 603-05012 12 I N RCES 0. 000 0. 000
EACH 0. 000 0. 00
475. 00000 0. 000 0. 00
1045 603-05036 36 | N RCES 1. 000 0. 000
EACH 0. 000 0.00
1, 530. 00000 0. 000 0. 00
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PCN: 13244-BI D ESTI MATE RUN 11/ 01/ 2002
PRQJECT: | M 0252- 336 ESTI MATE NO 0010 12: 36: 20
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1050 604-00310 INLET TY C (10 FT) 1.000 0. 000
EACH 0. 000 0.00
3, 665. 00000 0. 000 0.00
1055 604-00510 INLET TY D (10 FT) 2. 000 0. 000
EACH 0. 000 0.00
4, 640. 00000 0. 000 0.00
1060 604-30020 MH SLAB BASE (20 FT) 0. 000 0. 000
EACH 0. 000 0.00
6, 435. 00000 0. 000 0.00
1065 616-30012 12 I N TRASH GUARD 1.000 0. 000
EACH 0. 000 0.00
415. 00000 0. 000 0.00
1070 607-53173  FENCE CL (SPEC) (72 IN) 793. 000 0. 000
LF 0. 000 0.00
22.00000 0. 000 0.00
1075 900-00007  ADDED | TEM ( EACH)/ GATE 24 FQOT 1. 000 0. 000
EACH 0. 000 0.00
737. 00000 0. 000 0.00
1080 210-01011  RES GATE 1.000 0. 000
EACH 0. 000 0.00
176. 00000 0. 000 0.00
1085 627-00005  EPOXY PVMI NKG 35. 000 0. 000
GAL 0. 000 0.00
235. 00000 0. 000 0.00
1095 604-19000 | NLET SPEC 1. 000 0. 000
EACH 0. 000 0.00
15, 171. 56000 0. 000 0.00

CAT 0200 CURRENT AMI $ 3, 335,060.91% 93, 100.57 $ 2, 854, 533. 04
CAT NO0300 STRUCTURES

0780 206-00000  STRUCTURE EXCAVATI ON 1, 405. 000 1, 405. 000
oy 0. 000 0.00
7. 00000 1, 405. 000 9, 835. 00
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PCN: 13244-BI D ESTI MATE RUN 11/ 01/ 2002
PRQJECT: | M 0252- 336 ESTI MATE NO 0010 12: 36: 20
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0785 206-00100 STRUCTURE BACKFI LL (CLASS 1) 751. 000 751. 000
Cy 0. 000 0. 00
12. 00000 751. 000 9, 012. 00
0790 206-01783 SHORI NG ( AREA 3) 1. 000 1.000
LS 0. 000 0.00
20, 000. 00000 1. 000 20, 000. 00
0795 206-01784 SHORI NG ( AREA 4) 1.000 1. 000
LS 0. 000 0. 00
45, 000. 00000 1. 000 45, 000. 00
0800 206-01785 SHORI NG ( AREA 5) 1. 000 1.000
LS 0. 000 0.00
6, 000. 00000 1. 000 6, 000. 00
0805 503-00030 *DRI LLED CAI SSON (30 | NCH) 435. 000 435. 400
LF 0. 000 0. 00
115. 00000 435. 400 50, 071. 00
0810 503-00054 *DRI LLED CAI SSON (54 | NCH) 1, 442. 000 1, 441. 600
LF 0. 000 0.00
215. 00000 1,441.600 309, 944. 00
0815 503-00300 CAI SSON LOAD TEST 2.000 2.000
EACH 0. 000 0. 00
70, 000. 00000 2.000 140, 000. 00
0820 512-00102 BEARI NG DEVI CE (TYPE I 1) 8. 000 8. 000
EACH 0. 000 0.00
2, 800. 00000 8. 000 22, 400. 00
0825 601-03040 * CONCRETE CLASS D (BRI DGE) 2,457. 000 1, 663. 100
Cy 793. 900 277, 865. 00
350. 00000 2,457. 000 859, 950. 00
0830 602-00020 * REI NFORCI NG STEEL ( EPOXY COATED) 931, 578. 000 622, 500. 720
LB 301, 697. 800 150, 848. 90
0. 50000 924, 198. 520 462, 099. 26
0835 606- 00465 GUARDRAI L TYPE 4 ( PRECAST- PORTABLE) 420. 000 0. 000
LF 0. 000 0. 00

21. 00000 0. 000 0. 00
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PCN: 13244-BI D ESTI MATE RUN 11/ 01/ 2002
PRQJECT: | M 0252- 336 ESTI MATE NO 0010 12: 36: 20

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0300 STRUCTURES
0840 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 424.000 0. 000
LF 0. 000 0.00
120. 00000 0. 000 0. 00
0845 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 | NCH) 423.000 0. 000
LF 0. 000 0.00
20. 00000 0. 000 0. 00
0850 613-00200 *2 | NCH ELECTRI CAL CONDUI T 938. 000 913. 000
LF 16. 000 336.00
21. 00000 929. 000 19, 509. 00
0855 618-00002 *PRESTRESSI NG STEEL W RE OR STRAND 2, 160. 000 864. 000
MKET 1, 188. 000 53, 460. 00
45. 00000 2, 052. 000 92, 340. 00
0860 618-00005 *PRESTRESSI NG STEEL BAR 39. 000 39. 000
MKFT 0. 000 0.00
305. 00000 39. 000 11, 895. 00
0865 618-10000 PRECAST CONCRETE U G RDER ( PRE- TENSI ONED) 1, 650. 000 1, 650. 000
LF 0. 000 0.00
335. 00000 1, 650. 000 552, 750. 00
0865 MATERI AL ALLOWANCE PRECAST CONC U Gl RDER 0. 000
LF 0. 000 0.00
270. 86000 0. 000 0. 00
0915 900-00012 ADDED | TEM (FOOT)/ ADDI TI ONAL CAl SSON LENGTH (54 | NCH) 32.000 32.000
LF 0. 000 0.00
32. 25000 32. 000 1, 032. 00
CAT 0300 CURRENT AMT $ 2,688,776.00%  482,509.90% 2,611, 837.26
CAT NO0301 ADDI TI ONAL WORK TO BE PAI D BY STATE FUNDS
1100 900-00014  ADDED | TEM (LUVP SUM)/ BRI DGE G RDER REPAI R 1. 000 0. 000
LS 0. 000 0.00
14, 134. 00000 0. 000 0. 00
1105 900-00007 ADDED | TEM (EACH)/ BRI DGE G RDER REPAI R ( SPEC) 2. 000 0. 000
EACH 0. 000 0.00
10, 875. 59000 0. 000 0.00
CAT 0301  CURRENT AMI $ 35,885.18 % 0.00$% 0.00
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PCN: 13244-BI D ESTI MATE RUN 11/ 01/ 2002
PRQJECT: | M 0252- 336 ESTI MATE NO 0010 12: 36: 20
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0870 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
40, 000. 00000 1. 000 40, 000. 00
0875 620-00012 FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
30, 000. 00000 1. 000 30, 000. 00
0880 620-00020  SANI TARY FACI LI TY 0. 000 0. 000
EACH 0. 000 0.00
3, 000. 00000 0. 000 0. 00
1090 900-00014  ADDED | TEM (LUMP SUM)/ HANDI CAP RAMP ( SPEC) 1. 000 0. 000
LS 0. 000 0.00
8, 800. 00000 0. 000 0.00
CAT 0400  CURRENT AMI $ 78, 800.00 $ 0.00$% 70, 000. 00

PROJECT TOTAL CURRENT AMI $ 6, 138,522.09$%

575, 610. 47 $ 5, 536, 370. 30



